Demo Riverside Connector Project - Progress Report

Demo Ministry of Infrastructure, Planning Division

Ref: PD/DRCP/2026/001

Date: 15 January 2026

Project: Demo Riverside Connector Project

The Demo Riverside Connector Project builds a fictional 4.2 km connector road and bridge.

The approved budget for the project is BDT 50,000,000.

The completion deadline is 30 June 2027.

Milestone 1 (site survey) was completed on 20 December 2025.

The contractor must submit monthly progress reports to the Planning Division.

Page 2 - Implementation status

Earthwork is 35 percent complete as of 15 January 2026.

Risk: monsoon delays may affect the bridge piling schedule.

The Planning Division shall review the risk register every month.